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Reports

Groundwater Investigations

• On- and off-site; includes new wells

• Report issued to DECC

Soil Investigations

• On-site test pits

• Draft report delayed due to mercury 

speciation analyses

Near-Surface Soil Vapour Sampling

• Sampling next to test pits

• Draft report just received for review

Human Health & Environmental Risk 

Assessment

• Assess risks for current site and for 

hypothetical development of former 

ChlorAlkali Plant area

• Derive Risk-Based Criteria for 

remediation

• Incomplete draft report being reviewed

• Expect to report on HHERA at Sept 

CLC meeting

Hydrogeochemical Conceptual Model

• Fate and transport of mercury species

• Incomplete draft report being reviewed

Soil Washing Trials
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Milestones

Soil Washing Trials – by Highlands Remediation Ltd, Canada

• To commence in July 2008

• 8-10 weeks’ duration

Site Management Plan for Former ChlorAlkali Plant Areas

• Updated to formalise routine monitoring/inspections

• Highlighted need for some minor stormwater control works

Stakeholder Communication

• Orica continues to update the BIP workers

• Webpage for Botany Transformation Projects website being developed




