



## Southlands Remediation & Development Project – Update

9/3/2010

### Project Status

- Environmental Assessment submitted in August 2009
- Public exhibition 2 September – 7 October 2009
- Department of Planning sought independent review of:
  - Hydrology & flooding study
  - Traffic study
- Current work:
  - Updating hydrology & flooding and traffic studies in response to independent review feedback
    - Latest available models to be used
  - Response to Submissions Report – Orica aims to finalise in April 2010

9/3/2010  
CLC quarterly meeting

